



BACKGROUND

- December of 2016 and March of 2017, the Agency provided several proposed renderings to solicit feedback from the Board.
- November 2017 the board approved final concepts and instructed the Agency to Move forward.
- September of 2018 the Board approved the contract with architects to provide construction development services

PROCUREMENT TIMELINE	
DATE	ACTIVITY
May 19, 2019	ITB2019-02 was published
June 7, 2019	ITB2019-02 Pre Bid meeting was held
July 23,2019	Due Date was extended
August 6, 2019	Submission Deadline
August 7, 2019	ITB 2019-02 Bid Canceled
August 18, 2019	ITB 2019-05 was published
September 10, 2019	ITB2019-05 Pre Bid meeting was held
October 21, 2019	Submission Deadline
October 24,2019	ITB2019-05 Bid Accepted

PROPOSED IMPROVEMENTS

- Parking Lot Improvements
- Landscaping & Irrigation
- Signage & Fencing
- Site & Decorative Lighting
- Water Feature



CURRENT STATUS All-Site Construction was named the responsive bidder to Bid ITB2019-02 and ITB2019-05 The project has Site Plan Approval as well as FDOT approval.

