










ID	WBS	Task Name	Duration	Work	Start	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Qu
135	1.8.1.1	Phased product Go-Live	3 days	112 hrs	Mon 6/19/17					
136	1.8.1.1.1	CAD/MCT	2 days	48 hrs	Mon 6/19/17					
137	1.8.1.1.1.1	Go-live Assistance	2 days	48 hrs	Mon 6/19/17					
138	1.8.1.1.2	RMS	2 days	48 hrs	Mon 6/19/17					
139	1.8.1.1.2.1	Go -live Assistance	2 days	48 hrs	Mon 6/19/17					
140	1.8.1.1.4	MFR	2 days	16 hrs	Mon 6/19/17					
141	1.8.1.1.4.1	Go-Live Assistance	2 days	16 hrs	Mon 6/19/17					
142	1.8.1.2	Milestone: Live Operations	0 days	0 hrs	Tue 6/20/17					