AMENDMENT 001 TO THE AGREEMENT
WITH
CITY OF RIVIERA BEACH

Amendment 001 entered into on _____, by and between **Palm Beach County** and the **City of Riviera Beach.**

W I T N E S S E T H:

WHEREAS, Palm Beach County entered into an Agreement (R2017-0062) with the City of Riviera Beach on January 10, 2017, to provide $154,063 in Community Development Block Grant (CDBG) funds for roadway improvements including roadway reconstruction and resurfacing and sidewalks along West 15th Street to West 17th Street and Avenue S between Blue Heron Blvd south to West 15th Street,; and

WHEREAS, the City has requested to modify the original Agreement to revise the scope of work to delete work to be undertaken by FDOT in the original project area, revise the monthly performance requirements and extend the agreement date, and

WHEREAS, both parties desire to modify the original Agreement in accordance with the terms and conditions set forth herein; and

NOW, THEREFORE, in consideration of the mutual covenants and agreements hereinafter set forth, and various other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties hereto agree as follows:

A. INCORPORATION OF RECITALS
The foregoing recitals are true and correct and incorporated herein by reference. Terms not defined herein shall have the same meaning as ascribed to them in the Agreement.

B. SECTION 6 - MAXIMUM COMPENSATION
Replace "March 1, 2018" with "March 31, 2018".

C. SECTION 7 - TIME OF PERFORMANCE
Replace "March 1, 2018" with "March 31, 2018".

D. EXHIBIT A - WORK PROGRAM NARRATIVE: SECTION 1.A: PROFESSIONAL SERVICES
Add the following language to end of the Section:
"The project scope of work and limits of construction shall remove the last 100 feet south of Blue Heron on Avenue S. FDOT will be reconstructing this area based on Project #435144-1-52-01".

E. EXHIBIT A - WORK PROGRAM NARRATIVE: SECTION 1.H: MONTHLY PERFORMANCE REQUIREMENTS
Delete the current language and replace with the following:

"The time frame for completion of the outlined activities shall be March 31, 2018. The Municipality shall meet these performance requirements by the timely performance, documentation, and completion of the following tasks:

Advertise & Accept Bids by	May 15, 2017
Start Construction by	July 1, 2017
Complete Construction by	January 1, 2018
Submit Final Reimbursement Request by	February 1, 2018"

Except as modified by this Amendment 001, the Agreement remains unmodified and in full force and effect in accordance with the terms thereof. This Amendment 001 is expressly contingent upon the approval of the County and shall become effective only when signed by all parties.

IN WITNESS WHEREOF, Municipality and County have caused this Amendment 001 to be executed on the date first above written.

(MUNICIPALITY SEAL BELOW)

CITY OF RIVIERA BEACH

By: _____
Thomas Masters, Mayor

By: _____
Claudene L. Anthony, City Clerk

By: _____
Attorney for Municipality
(Signature Optional)

(COUNTY SEAL BELOW)

PALM BEACH COUNTY, FLORIDA, a Political Subdivision of the State of Florida

BOARD OF COUNTY COMMISSIONERS

By: _____
Paulette Burdick, Mayor
Palm Beach County

ATTEST: Sharon R. Bock,
Clerk & Comptroller

By: _____
Deputy Clerk

Document No.: _____

Approved as to Form and
Legal Sufficiency

By: _____
James Brako,
Assistant County Attorney

Approved as to Terms and Conditions
Department of Economic Sustainability

By: _____
Sherry Howard,
Deputy Director