

# **CHANGE OF CONTRACT**

**CHANGE NO. 1**

**Date: January 27, 2020**

**CONTRACT NO. CM-950-18-3 BETWEEN**

**CITY OF RIVIERA BEACH**

**AND**

**MARINETEK NORTH AMERICA INC.**

**FOR**

**MANUFACTURE AND ENGINEERING DESIGN OF FIXED AND FLOATING DOCK  
SYSTEMS FOR PIERS "E", "F", AND "G"**

**FOR**

**IMPROVEMENT TO THE RIVIERA BEACH MARINA**

**IN ACCORDANCE**

**WITH**

**RESOLUTION 104-18**

The following statements supersede and supplant corresponding items in the above subject contract agreement as follows:

**ADDING DOCK "E" CONSTRUCTION TO PROJECT WITH GRANT FUNDING.**

**CITY OF RIVIERA BEACH**

**MARINETEK NORTH AMERICA INC.**

**BY: \_\_\_\_\_**

**BY: \_\_\_\_\_**

**JONATHAN EVANS**

**BOB BERRY**

**CITY MANAGER**

**GENERAL MANAGER**

For information on this Contract Agreement, please contact

Procurement Department

2051 MLK Blvd, Suite 310

Riviera Beach, FL. 33404

561-845-4180