

**AMENDMENT 003 TO THE AGREEMENT
WITH
CITY OF RIVIERA BEACH**

Amendment 003, with an effective date of _____, 2020, by and between **Palm Beach County** and the **City of Riviera Beach**.

WITNESSETH:

WHEREAS, Palm Beach County entered into an Agreement (R2018-2001) with the City of Riviera Beach on October 22, 2018, as amended by Amendment 002 (R2020-0258) on February 11, 2020 to extend monthly performance requirements due to construction delays, and Amendment 001 (R2019-1768) on October 31, 2019 to provide \$160,890 of Community Development Block Grant (CDBG) funds for street improvements along Avenue M in the City of Riviera Beach, and

WHEREAS, the Subrecipient has requested a time extension for project completion due to the project construction delays and the COVID-19 Pandemic; and

WHEREAS, both parties desire to amend the original Agreement in accordance with the terms and conditions set forth herein.

NOW, THEREFORE, in consideration of the mutual covenants and agreements hereinafter set forth, and various other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties hereto agree as follows:

A. INCORPORATION OF RECITALS

The foregoing recitals are true and correct and incorporated herein by reference. Terms not defined herein shall have the same meaning as ascribed to them in the Agreement.

B. SECTION 6 - MAXIMUM COMPENSATION

Replace the **Project Completion date** of "April 30, 2020" with "**June 30, 2020**".

C. SECTION 7 – TIME OF PERFORMANCE

Final **Reimbursement/Close-out date** of "June 30, 2020" remains "**June 30, 2020**".

D. EXHIBIT A – WORK PROGRAM NARRATIVE: SECTION I.G - MONTHLY PERFORMANCE REQUIREMENTS

Delete this Section and replace it with the following:

"The time-frame for completion of the outlined activities shall be June 30, 2020".

Complete Construction by:	June 2020
Submit Final Reimbursement/Close-out Documentation by:	June 30, 2020

NOTE: The City of Riviera Beach must submit all necessary reimbursement documentation to DHES no later than June 30, 2020.

Except as modified by this Amendment 003, and previously by Amendment 002 and Amendment 001, the Agreement remains unmodified and in full force and effect in accordance with the terms thereof. This Amendment 003 is expressly contingent upon the approval of the County and shall become effective only when signed by all parties.

IN WITNESS WHEREOF, Subrecipient and County have caused this Amendment 003 to be executed on the date first above written.

(MUNICIPALITY SEAL BELOW)

CITY OF RIVIERA BEACH

By: _____
Ronnie L. Felder, Mayor

By: _____
Claudene L. Anthony, CMC, City Clerk

By: _____
Attorney for Municipality (Optional)

**PALM BEACH COUNTY, FLORIDA, a
Political Subdivision of the State of Florida**

For its BOARD OF COUNTY COMMISSIONERS

By: _____
Jonathan B. Brown, Director
Dept. of Housing & Economic Sustainability

Approved as to Form and
Legal Sufficiency

Approved as to Terms and Conditions
Dept. of Housing & Economic Sustainability

By: _____
Howard J. Falcon III
Chief Assistant County Attorney

By: _____
Sherry Howard,
Deputy Director