



CHANGE ORDER #1

PROPOSAL SUBMITTED TO: City of Riviera Beach 600 W Blue Heron Blvd Riviera Beach, FL 33404 Attention: Jan Bockmeulen	Sent Via Email: jbockmeulen@rivierabch.com Phone (561)882-1810 Cell: (561) 480-5871	DATE 12.3.2020
JOB NAME: City Hall – Manager’s Office Space Renovations	JOB LOCATION: Riviera Beach City Hall	
SCOPE DESCRIPTION: Office Renovations		

WE HEREBY SUBMIT SPECIFICATIONS AND ESTIMATES AS FOLLOWS:

DESCRIPTION OF WORK

Demolition

1. Salvage and reuse door between CRA office and code enforcement; relocate to City Manager Office.
2. Demo and salvage door at code 1.
3. Reinstall door from existing Asst. Manager Office into code 2.
4. Demo laminate flooring in conference room.
5. Demo all damaged furring strips and remove all wallpaper and glue from conference room walls and patch all damaged drywall.
6. Remove wallpaper and glue from CRA

Supply & Furnish

1. New pressure treated furring strips on exterior masonry walls as needed to except new moisture resistant backer board.
2. New partition as per revised layout.
3. Supply and install new nailer at windowsills and baseboards.
4. Cut and patch all drywall at base.
5. Supply and install new MDF base board.
6. Supply and install new laminating at exterior walls.
7. Install of foil insulation on exterior walls.
8. Supply and install new hollow metal door & frame to be installed between code and CRA.
9. Install new water line and shut off valve at existing water fountain and install access door.
10. Replace 3 phase 120/208v MLO breaker panel.
11. Replace 3 phase 277/480V MLO breaker panel.
12. Supply additional color for polish floor.

TOTAL AMOUNT \$48,676.00

Yours sincerely,
ALL-SITE CONSTRUCTION, INC.
Fzra Saffold
 President